

# Minutes of the August 25, 2020 Jakarta EE Steering Committee Meeting

The Zoom ID is:

<https://eclipse.zoom.us/j/499849869>

Please refer to your meeting invitation for the zoom password.

Attendees:

Fujitsu: **Kenji Kazumura**

IBM: **Dan Bandera, Neil Patterson, Kevin Sutter**

Oracle: **Will Lyons, Ed Bratt, Dmitry Kornilov**

Payara: **Steve Millidge**

Red Hat: **John Clingan**

Tomitribe: **David Blevins, Cesar**

Enterprise Member representative: **Scott Wang**

Participant member representative: **Not present**

Committer member representative: **Arjan Tijms**

(Quorum is 5 -- simple-majority or one-half of the members (if even number) must be present)

Eclipse: **Tanja Obradovic, Shabnam Mayel, Ivar Grimstad, Paul White**

## Review of Minutes from Prior Meetings

The minutes of the August 11 meeting were approved.

Minutes of the August 18 meeting will be reviewed next time.

## Jakarta EE 9 Spec Project Status

- Spec project board (new column for links to TCK and GF board)
  - <https://github.com/orgs/eclipse-ee4j/projects/17>
- TCK issues
  - <https://github.com/eclipse-ee4j/jakartaee-tck/issues>
  - Platform TCK:  
<https://ci.eclipse.org/jakartaee-tck/job/jakartaee-tck-nightly-run-master/43/junit-reports-with-handlebars/testSuitesOverview.html>
  - Standalone TCKs:  
<https://ci.eclipse.org/jakartaee-tck/job/standalonetck-nightly-build-run-master/59/junit-reports-with-handlebars/testSuitesOverview.html>
- Schedule

- <https://eclipse-ee4j.github.io/jakartaee-platform/jakartaee9/JakartaEE9#jakarta-e-e-9-schedule>
- August 18 Update
  - We do not have appear to brought more specs forward to ballot:
    - <https://github.com/jakartaee/specifications/labels/ballot>
    - Oracle expects JSON-P, JSON-B and SOAP with attachments will be ready for ballot this week
    - JSTL, Auth, Authentication may be ready for ballot this week
  - Kevin has proposed a GA target date of November 1
    - The GA date should not be a Sunday (Nov 1)
    - The group agreed that Nov 1 (or week of Monday Nov 2) remains our target GA date to be confirmed next week
    - Marketing Committee proposed dates for Livestream
      - Nov 17 depends on Nov 1 GA (it was noted this overlaps with Kubecon NA)
      - Dec 8 if cannot hit Nov 1 GA
    - David noted that we are likely to increase our testing activity. David requested that no additional compute resources, above and beyond the current assignment, be assigned without a formal request. EF agreed to this. EF also indicated if more is needed, EF will react/respond.
- August 25 update
  - Current status - no new specs are open for ballot:
    - <https://github.com/jakartaee/specifications/labels/ballot>
    - Any other updates/projections on specs likely to move to ballot this week? Specs with mentors below
      - Authorization - Payara
      - Activation - Red Hat
      - Jakarta Mail - Werner
      - JSON-P - LJC
    - Any other significant updates affecting the status of the project
      - A JSP inconsistency in licensing was identified we will resolve it offline:
      - <https://github.com/eclipse-ee4j/jsp-api/issues/180>
  - Schedule
    - The working schedule is for Jakarta EE 9 GA the week of Nov 1
      - Seems doable from spec process perspective
      - Doable from TCK team perspective - significant progress from last week. See TCK update below.
      - Would enable a fall Livestream event. Marketing committee recommends a November 12th Livestream date with a fall back of December 8th.
    - We discussed selecting a GA date and associated Livestream date target, bearing in mind:

- We have agreed delivery of Jakarta EE 9 on or before Livestream date is important
- Livestream will be scheduled based on our target GA date
- We have agreed that once a new Livestream date is announced, we will not change the Livestream date
- Therefore, we should select the new Jakarta EE 9 GA date target with reasonable confidence
- Must decide on a GA date and Livestream date (pair) by Sept 11
- It is possible there may be more ability to demo compatible full/web profile implementations if the date is later, and perhaps implementations with individual specs (e.g. Servlet)
- It is also acceptable to do a “dark release” prior to Dec 8
- The consensus was to defer the decision of a Livestream date to Sept 1 or Sept 8. The Livestream date can be selected the week of Sept 8.

### **Eclipse GlassFish 6.0 Status - Steve Millidge/Eliot Martin**

- Project board for GlassFish <https://github.com/eclipse-ee4j/glassfish/projects/1>
- August 25 Update - significant progress
  - Significant improvement in TCK results - expect full suite passing by early Sept
  - Down to 4 test suite TCK failures (69 total failures) against GlassFish
  - <https://github.com/eclipse-ee4j/glassfish/issues?q=is%3Aissue+is%3Aopen+label%3Aee9-tck>

### **Tooling**

- David provided a first draft of the plan ready for discussion
  - <https://docs.google.com/document/d/1sZzOTOAxiGnwQ154V4iteMxQ6nm9tJ5cBNE7PgwP44c/edit#>
- Datasheet complete:
  - [https://jakarta.ee/resources/JakartaEE-Datasheet-July172020\\_final.pdf](https://jakarta.ee/resources/JakartaEE-Datasheet-July172020_final.pdf)
- Ownership for tooling vendors being tracked below:
  - [https://docs.google.com/spreadsheets/d/1uYyX43aNIQgZfjuSeBjr4LGCEH4sBilHqKGSOWrcEuc/edit?urp=gmail\\_link#gid=1810653774](https://docs.google.com/spreadsheets/d/1uYyX43aNIQgZfjuSeBjr4LGCEH4sBilHqKGSOWrcEuc/edit?urp=gmail_link#gid=1810653774)

### **Marketing Committee Update and Jakarta EE Update Calls**

- **JakartaOne Livestream 2020** (virtual)
  - Need to know the date by September 11th

- Recommend November 12th with a fall back of December 8th
- **Jakarta EE [Community Project / repository](#)**
  - Working session held today to further review - agreed that a Jakarta EE Collateral Repository would be best approach
    - *Tracking and monitoring of the work will be done in GitHub*
    - Contributor/Committer - we will require an [Eclipse Contributor Agreement, and Eclipse account](#).
      - Initial committers will manage promotion of contributors to committers
      - Committee responsible for approving community generated documents.
    - Collateral artifacts are not explicitly managed by Eclipse Foundation and they need to be managed by members of the Jakarta EE Marketing Committee
    - Tanja to investigate getting the “Jakarta EE Collateral Repository” created in Github under EE4J project and report Thursday
    - Group to work on the documents.
- **Jakarta EE Community China Website**
  - Moving forward with localization of main Jakarta EE site to support Chinese community - will have additional page off main site to support specific additions of the community
- Jakarta EE Update Calls
  - Held August 12
  - [https://docs.google.com/document/d/1U81TZ2F\\_nhg6WxoE1VnpUUEQ09r8SXWpaN3hf3wiTWQ/edit](https://docs.google.com/document/d/1U81TZ2F_nhg6WxoE1VnpUUEQ09r8SXWpaN3hf3wiTWQ/edit)
- 2020 JakartaOne Livestream Events [Doc](#)
  - Marketing Committee members to provide feedback on the process doc
  - Steering Committee members welcome to comment as well
  - Three events
    - Brazil - agenda set, details will be published shortly
    - Livestream
    - Spanish
    - See vendor signup: [https://docs.google.com/spreadsheets/d/1jkvN2BxqJHvnknpMbEZj\\_zmCa0xMIRjzhXHO7Gn-LLE/edit#gid=0](https://docs.google.com/spreadsheets/d/1jkvN2BxqJHvnknpMbEZj_zmCa0xMIRjzhXHO7Gn-LLE/edit#gid=0)
  - Tanja sent note to WG members regarding interest in presenting in the native language
  - Turkish and Chinese events being considered
    - David requested the be spread out over time
  - CFP is still open for all events - see Tanja’s email
- JakartaOne Livestream Brazil (virtual)
  - The event date is now set to August 29th and the Program Committee so far is:
    - Otávio Gonçalves de Santana
    - Bruno F. Souza
    - Elder Moraes
    - Paulo Alberto Simoes
  - CFP is open - please respond

## Jakarta EE 2020 Operational Plan

- Review Q3 updates:
  - [2020 Jakarta EE Program Plan - by quarter](#)

**Providing resources to the marketing committee & strict 2 people per org limit on committee participation**

- Do we need a 2 person limit (in terms of number of participants attending the meeting)
- We agreed to come back to this next week

**Jakarta EE Advocate feedback on JetBrains webinar - Ivar Grimstad**

- Ivar presented the slide deck below
- [Slide deck](#)
- We will discuss next time

**Email thread: "Jakarta EE Working Group Charter requires attention] Committee Calls "private" vs "public" + Misc"**

- Did not resolve, we will come back to this next week